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SECTION 1: INTRODUCTION 
The Michigan Department of Transportation (MDOT), University Region, is accepting Statements 
of Qualifications (SOQ’s) from entities (Submitters) interested in providing Construction Manager / 
General Contractor (CMGC) services for a pin and hanger replacement, bearing replacement, and 
bridge rehabilitation project on US-23BR/M-14 over the Huron River in the City of Ann Arbor, 
Washtenaw County.  
 
MDOT staff, with the assistance of a design consultant, is in the process of preparing design plans.  
The design phase is currently 10% complete. MDOT will procure a separate Independent Cost 
Estimator (ICE), with whom MDOT and the CMGC will collaborate with throughout the design 
phase of the Project.  The CMGC is expected to perform the pre-construction services outlined in 
Section 3.2, and be responsible for the final construction of the project if an agreement on price is 
reached. 
 
As the design nears completion, (approximately 70% to 90% final plans) the selected CMGC will 
prepare and submit a Construction Services Cost Proposal (CSCP) in accordance with Section 3.3 
in order to begin final price negotiations.  Subject to a successful price negotiation with MDOT, the 
CMGC will be awarded the construction portion of the project and responsible to complete the 
construction while directly performing at least 40 percent of the work.  The remaining portion of 
work may be completed by subcontractors.  If an acceptable Construction Service Cost Proposal 
cannot be reached, the project will be advertised following MDOT’s normal design-bid-build 
process.   
 
By submitting a Statement of Qualifications (SOQ), Submitters agree to be bound by the 
requirements outlined in this Request for Qualifications (RFQ), be held to any commitments made 
in a submitted SOQ and shall satisfy all requirements developed during the design phase of the 
Project.  Failure of the Submitter to meet these requirements may result in rejection of the CMGC 
process, and the Project may be advertised following MDOT’s normal design-bid-build process. 
The Project will be funded with state dollars, thereby requiring the Submitter to adhere to all 
pertinent state and local requirements. 
 

SECTION 2:  PROJECT BACKGROUND 
 
2.1 PROJECT INFORMATION 

Control Section:  R01 of 81075 
Job Number:  203659 
 
Project includes pin and hanger replacement, bearing replacement, and rehabilitation of the bridge, 
including spans over the waterway, with limited access for construction. Spans seven through 
eleven are fracture critical. Rehabilitation work includes end diaphragm replacement and 
substructure repairs.  
 
Closures of US-23BR/M-14 will not be allowed, which will require the structure to be temporarily 
supported from below. All temporary shoring/jacking must be done under live traffic and designed 
to include live load, dynamic load allowance, wind on live load, and vertical and horizontal wind 
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load effects. 
 
The following restrictions are anticipated: 

 Access for pedestrians must be maintained at all times underneath R01 on the north and 
south side of the Huron River. 

 Maintain a minimum channel width of 65 feet within the Huron River at all times. 
 Park access from Lake Shore Drive will be maintained at all times. The contractor may be 

allowed to use Lake Shore Drive to gain access to the railroad service road. 
 The contractor will not be allowed to use the one lane wooden bridge at any time to access 

Bandemer park. 
 No work or dredging in the water from April 1 through June 30, due to critical spawning, 

migration, and/or recreational use periods. 
 The project is located within the range of the Northern Long-eared Bat and the Indiana Bat. 

Cutting and/or clearing of trees 3 inches or greater in diameter at breast height (dbh) will 
take place between October 1 and March 31.  

 Restrictions may apply for endangered species of mussels.   
 Restrictions may apply for endangered species of flora, including Twinleaf, Goldenseal, 

Red Mulberry, and Green Violet. 
 For restrictions and mitigation requirements at 4(f) properties, refer to the Environmental 

Classification for JN 109761 and 124038. Access to the document will be provided per 
Section 2.2. 

 
The purpose of utilizing this innovative delivery method is to benefit the public and Project by 
minimizing traffic impacts, avoiding impacts to recreational properties, early coordination with 
Michigan Department of Environmental Quality (DEQ), improvements to the design plans, and 
improving the owner/contractor interaction and outreach to the public and stakeholders during the 
project’s development.  It is beneficial to have the CMGC contractor engaged during the design of 
the project to review the in-process design plans and discuss means and methods, constructability 
and feasibility of all the work planned. MDOT’s desire is to have the technical feasibility and 
constructability of the project’s design reviewed by an experienced contractor team familiar with 
superstructure rehabilitation and temporary supports on structures over water with limited access 
from the bridge deck or similar type of construction methods.   
 
Based on the scope of the Project and the preliminary estimate, the Contractor (CMGC) must meet 
the following prequalification categories: 

 
 2,000 Fa 

 
Anyone wishing to perform construction work on MDOT projects must be prequalified. All 
applications for contractors to become prequalified will be due by November 19, 2018.  
 
Information and forms to become construction prequalified are located at: 
http://www.michigan.gov/mdot/0,4616,7-151-9625_21539_21545---,00.html  
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2.2 PROJECT MANAGER 

 
Jose Garcia 
Special Structures Unit - Bureau of Bridges and Structures 
425 W. Ottawa Street 
Lansing, MI 48909 
Phone: (517) 204-1252 
E-Mail: garciaj@Michigan.gov 
 
All questions must be e-mailed to the Project Manager. 
 
The available Project information is listed below and will be placed in Projectwise. Access to the 
folder can be obtained by contacting the MDOT Project Manager. When requesting access, please 
also carbon copy (cc) James Ranger at RangerJ@michigan.gov. 
 

1. As-Built Plans 
2. NEPA Document - Environmental Classification for JN 109761 and 124038 

 
2.3 PROJECT TEAM  

 
The Project Team, as referenced herein, is composed of MDOT staff, MDOT’s design consultant, 
the ICE, the CMGC, potentially key subcontractors to the CMGC, City of Ann Arbor, the University 
of Michigan, Norfolk Southern Railway Company, National Railroad Passenger Corporation 
(Amtrak), and any additional Project stakeholders.  
 

2.4 PROJECT GOALS 
 
The following project goals are expected to be incorporated into the construction phase of the 
project.  Failure to address or determine the means to accomplish these goals during the pre-
construction phase may lead to the Project being advertised by MDOT’s traditional design-bid-build 
process instead of having the project constructed by the selected CMGC.   
 Avoid closures of lanes, ramps, or shoulders on US-23BR/M-14. Minimize impacts to traffic 

on Barton Drive. 
 Engage the local community, businesses and public in order to limit the impacts from the 

project.   
 Ensure commitments made in the NEPA document are followed, including avoiding impacts 

to recreational properties.   
 Complete the project prior to August 2020. 

 
2.5 ANTICIPATED PROJECT SCHEDULE (Subject to Change) 

 
Post RFQ November 5, 2018 
Due Date for RFQ Questions and Clarifications December 3, 2018  
SOQ Due December 14, 2018 4:00 PM 
EST                                                                                                    
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Anticipated Notification of Selection of CMGC January 18, 2019  
Pre-Construction Services Price Proposal Meeting January 25, 2019  
Pre-Construction Services Fee Negotiation February 8, 2019  
Notice to Proceed/Award of Preconstruction Phase April 5, 2019  
Development of Plans and Specifications October 2019  
Submit CSCP September 2019   
Negotiate Final Price / CSCP November 2019  
Construction Letting (if no final price agreement) December 2019  
Begin Construction April 2020* 
 Complete Construction August 2020  
 
*  Start date will be determined during the design phase of the project in order to meet the required 
completion dates. 
 

SECTION 3: PROJECT SCOPE OF WORK 

3.1 DESIGN RESPONSIBILITY 
The CMGC is being selected early in the project to join the Project Team.  The CMGC will not be 
expected to be the designer of record for the project but is be expected to provide the Project Team 
with construction expertise and technical experience to assist in project decision-making, ensure the 
technical challenges are addressed, and provide input on items affecting construction costs, 
schedule, constructability and market conditions. MDOT has hired Alfred Benesch Company to 
perform the design work.  
 

3.2 PHASE 1 – PRE-CONSTRUCTION SERVICES 
 
The CMGC shall consult with the Project Team during the design phase to develop, implement, 
and maintain a spirit of cooperation and open communication among the parties so that the goals 
and objectives of each are clearly understood, potential problems are resolved promptly, and upon 
completion, the Project is deemed a success by all.  The Pre-Construction Services Fee is 
described in Section 7.1.  The CMGC shall deliver pre-construction services by performing the 
following: 
 
 Provide input on the design and details developed by MDOT’s design consultant. MDOT is 

looking for the CMGC’s input on temporarily supporting the structure and performing the pin 
and hanger and bearing replacement while avoiding impacts to US-23BR/M-14 traffic and 
working within the requirements in the NEPA document. 
 

 Review and analyze in-progress design plans and specifications and identify potential 
construction and constructability issues and risks for each to assist the Project Team in 
selecting the appropriate design for the Project. 
 

 Review in-progress design plans and provide input and/or alternate design concepts and 
offer suggestions with respect to the means and methods, materials, innovations, 
maintaining traffic concepts, and construction sequencing to improve efficiency, cost 
effectiveness, completeness or clarity. 
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 Review the project site with MDOT design and construction staff within 2 weeks of award of 

the preconstruction phase, and prior to the final plan review meeting. 
 

 Provide input to the Project Team regarding current construction industry practices, labor 
market, and material and equipment availability. 
 

 It is allowable to use subcontractors or design consultants to supplement pre-construction 
services in order to provide necessary expertise.  The hours for the contractor’s design 
consultant are expected to be limited.  Critical or key subcontractor involvement is desired 
during the preconstruction phase.   
 

 Notify the MDOT Project Manager, in writing, of all problems, conflicts, and/or deficiencies 
identified during the review and evaluation of design drawings. 
 

 Assist the MDOT Project Manager and design team in resolving problems, conflicts, and/or 
deficiencies identified during the review and evaluation of design drawings. 
 

 Provide construction estimates, and supporting documentation if requested, when the plans 
are 30 percent complete, 60 percent complete and at the final cost negotiation stage.  Unless 
otherwise approved by MDOT, the estimates will provide a unit price on standard MDOT pay 
items.  If items of work cannot be estimate at these stages, provide a report of what the items 
are, the reasons a price cannot be estimated, and factors which will impact the item’s pricing. 
 

 Provide a QA/QC document to MDOT within 2 weeks of award of the preconstruction phase.  
This document should provide details on how the CMGC will review the plans, perform 
quantity take offs, perform constructability reviews, help identify and mitigate utility conflicts, 
make recommendations, etc. 

 
 Provide a written report of items MDOT should consider to improve any aspect of the project.  

At a minimum, the reports are to be submitted to the Project Manager after reviewing the 
30% and 60% plans and specifications. 
 

 Submittal of Shop Drawings:  If approved by the MDOT Project Manager, the CMGC can 
provide shop drawings for review, comment and approval during the preconstruction phase. 
 

 Develop a preliminary Schedule of Values.  At a minimum, the Schedule of Values must 
incorporate the below items unless otherwise approved by MDOT.  If proposed, other 
payment mechanisms will be considered for approval. 
 
o Be described, in writing, with sufficient detail of the specific work included in the 

Schedule of Value Item and the limits of the Schedule of Value items so it can be 
accurately performed, tracked, invoiced and paid 

o Identification of when payment can be requested and payment can be paid 
o Identify the estimated dollar value associated with the Schedule of Value Item 
o Be able to be identified in a CPM Schedule 
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 Develop a baseline CPM schedule during design using software agreed to by MDOT.  This 

schedule will be used to analyze the impacts of maintaining traffic alternatives and 
demonstrate the constructability of the project within the allotted project milestones.  The 
contract will include the Special Provision for Critical Path Method Network Schedule, so it is 
expected that the CMGC if awarded the contract will be able to use the baseline CPM 
developed during design as the baseline CPM for construction.  In the event the CMGC is 
not awarded the contract, the design CPM will become the property of the Department. 
 

 Provide a final review and evaluation of the final plans and construction documents.  Provide 
a written final review of the plans to demonstrate that the final plans, specifications, items of 
work, and quantities have been reviewed and are reasonable and accurate to complete the 
project. The project superintendent must be involved in the review and evaluation of 
construction documents. 

 
 Provide staff to assist in the preconstruction phase that will be active and have a lead role in 

the field during construction. 
 

 Work with MDOT to develop a communication plan within 7 days after the authorization to 
proceed with pre-construction services.  The communication plan should clearly demonstrate 
how the CMGC and MDOT will work to convey information and establish a clear line of 
communication.  The plan should also demonstrate how the CMGC and MDOT plan to 
include all parties with interest in the project, including, but not limited to the public, private 
utilities, and businesses.  The plan will serve as the baseline for communication and be 
followed for both the pre-construction services and services during construction. 
 

 The CMGC should expect to attend at least 16 pre-construction coordination meetings with 
the Project Team. The expected meetings are as follows: 

o Project Kickoff meeting  
o Site Visit 
o Preliminary Plan Review Meeting 
o Preliminary Estimate Meeting 
o Pre-Final Plan Review Meeting 
o Pre-Final Estimate Meeting 
o Community Outreach Meetings (two to three) 
o Permit Meeting with Regulatory Agency (two) 
o Approximately three design review meetings. The design review meetings may be 

conducted by phone.  
o Final Price Negotiation Meetings (three expected) 

 
3.3 CONSTRUCTION SERVICES COST PROPOSAL 

The CMGC shall submit a Construction Services Cost Proposal (CSCP) when the plans and 
construction documents are completed to a level sufficient enough to do so.  All costs associated 
with developing and negotiating the CSCP is included in the Pre-Construction Service Fee. The 
CSCP can include three possible payment methods areas; a Guaranteed Maximum Price (GMP), 
Adjustable Work, and possibly Contingency items.  
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The GMP contains all items that will be paid based on an agreed upon unit price.  The quantity of 
the work items included in the GMP may increase or decrease as the project is built, however, 
there will not be an increase in price to the GMP unless there is a scope change that significantly 
changes the scope of work. The GMP will not be exceeded without approval from the MDOT 
Project Manager, and only by a written work order.  All costs or expenses in excess of the GMP 
shall be borne by the CMGC, unless adjusted by a previously approved written work order. 
 
Adjustable Work includes items of work that are paid based on an agreed upon unit price and 
actual quantities placed during construction. This work shall be used to mitigate significant risks 
that cannot be accurately quantified during the design.  
 
Contingency items, if used, are used to compensate the contractor for items that cannot accurately 
be identified and quantified during the design phase.   
 
The CMGC should expect several rounds of negotiations to arrive at an agreed upon Construction 
Services Cost Proposal.  Negotiation meetings will primarily occur with staff from the CMGC, 
MDOT’s Project Manager, MDOT Construction Engineer, MDOT Innovative Contracting Unit Staff 
Engineer, and FHWA Area Engineer.  Additional people, including the ICE, may be brought into the 
negotiations if it is agreeable by the CMGC and MDOT. 
 
The CSCP shall include: 
 

 Adjustable Work that may be paid based on an agreed upon unit price and actual 
quantities. 
 

 Guaranteed Maximum Price (GMP) proposal, including all overhead and profit considered 
within specified pay items; as well as any subcontracted work. Description of all other 
inclusions to, or exclusions from, the GMP, including all assumptions and clarifications. 
 

 Possible contingency items. 
 

 Lump Sum item costs (i.e.: mobilization, minor traffic devices, etc.) shall be detailed and 
include breakouts of what the costs include.  These breakouts shall detail the costs for the 
prime and sub-contractors (i.e.: personnel established, expenses, bonding amounts, etc.)   
 

 Construction schedule showing the proposed start and finished dates and any significant 
milestones. 
 

 Contractor Quality Control Plan. 
 

 Clarification of understanding of the EPA/DEQ requirements including adherence to the 
soil erosion and sedimentation control plan requirements. 
 

 Disadvantaged Business Enterprise (DBE) participation description, if participation is 
required. 



REQUEST FOR QUALIFICATIONS    

 

Addendum 1 November 15, 2018  

  Page | 8 
  

 
The CMCG shall make available all cost and budget estimates, including bid documents and 
bidding software files to MDOT.   
 
The CMGC is expected to solicit at least three bids on work that will be subcontracted. 
 
If the MDOT Project Manager and the CMGC cannot agree on a Construction Services Cost 
Proposal, MDOT reserves the right to terminate the CMGC services without penalty or payment, 
except payment for Pre-Construction Services, and to proceed with traditional design-bid-build or 
other non-traditional delivery methods.  Any information provided by the CMGC during the Pre-
Construction phase will be used to develop the plans and specifications for the letting.  Additional 
information such as meeting minutes, correspondence and other submittals provided during the 
development phase may be provided to bidders if a price cannot be reached.    
 

3.4 PHASE 2 – CONSTRUCTION SERVICES 
The CMGC shall, once the Construction Service Cost Proposal is approved: 
 

 Construct, bid any remaining sub-contractor work, and manage all construction related 
contracts while meeting the DBE, if required, and other requirements. 
 

 Execute the Quality Control Plan. 
 

 Bond and insure the construction. 
 

 Address and adhere to all federal, state, and local permitting and environmental 
requirements. 
 

 Maintain a safe clean and well-organized work zone work site. 
 

 Directly perform, with their own forces, the required percent of all construction work 
specified in Section 1, excluding any identified specialty items. 
 

 Substantially complete the construction no later than August 2020.  
 

 In the event that the contract is terminated after the award of the construction phase to the 
CMGC, the termination procedures in the 2012 MDOT Standard Specifications for 
Construction shall be followed.  
 

SECTION 4: TEAMING PARAMETERS 
 
2.1 ORGANIZATIONAL CONFLICTS OF INTEREST 

 
Organizational conflict of interest means that because of other activities or relationships with other 
persons or entities, an Organization: 
 

 Is unable, or potentially unable, to render impartial assistance or advice to MDOT 



REQUEST FOR QUALIFICATIONS    

 

Addendum 1 November 15, 2018  

  Page | 9 
  

 
 Is, or might be otherwise be, impaired in its objectivity in performing the contract work 

 
 Has an unfair competitive advantage 

 
Disclosure, evaluation, neutralization, and management of these conflicts and the appearance of 
conflicts, is in the interest of the public, MDOT, and the consultant and construction communities. 
 
Submitters are required to disclose all relevant facts concerning any past, present, or currently 
planned interests, activities, or relationships which may present an organizational conflict of 
interest.  Submitters shall state how their interest, activities, or relationships, or those of the chief 
executives, directors, key project personnel, or proposed Consultants may result, or could be 
viewed as, an organizational conflict of interest.  Submit Conflict of Interest Statement (See Exhibit 
A) with the SOQ.  It is recommended to contact the MDOT Project Manager immediately if a 
conflict of interest is found, or appears to be present, so a course of action can be determined with 
minimal impact to a Submitter. 
 
If an Organizational Conflict of Interest is determined to exist, MDOT may, at its sole discretion: 
offer the Submitter the opportunity to avoid or neutralize the Organizational Conflict of Interest; 
disqualify the Submitter from participation; or, if award has already occurred, declare the Submitter 
nonresponsive and award the contract to the next highest scoring Submitter, or cancel the contract. 
If the Submitter was aware of an Organizational Conflict of Interest prior to award of a contract and 
did not disclose the conflict, MDOT may terminate the contract for default. 
 

2.2 TEAM CONTINUITY AND CHANGES TO ORGANIZATION STRUCTURE 
 
After submittal of a SOQ, Key Personnel may be not be removed, replaced, or added without the 
written approval of the MDOT Project Manager.  It is expected that Key Personnel presented in the 
SOQ will be available for the duration of the project.  Any changes to Key Personnel will require 
approval from the MDOT Project Manager and may result in termination of the contract. 
 
To qualify for approval, the written request shall document that the proposed removal and 
replacement, or addition will be equal to or better qualified than the Key Personnel provided in the 
SOQ. 
 

2.3 EQUAL EMPLOYMENT OPPORTUNITY 
 
The Submitter will be required to follow both the State of Michigan and Federal Equal Employment 
Opportunity (EEO) policies. 
 

2.4 DISADVANTAGED BUSINESS ENTERPRISES 
 

It is the policy of MDOT that Disadvantaged Business Enterprises (DBE), as defined in 49 CFR 
Part 26, and other small businesses shall have the maximum feasible opportunity to participate in 
contracts financed in whole or in part with public funds.  Consistent with this policy, MDOT will not 
allow any person or business to be excluded from participation in, denied the benefits of, or 
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otherwise be discriminated against in connection with the award and performance of any U.S. 
Department of Transportation (DOT) assisted contract because of sex, race, religion, or national 
origin. 
 
MDOT has established a DBE program in accordance with regulations of the DOT, 49 CFR Part 
26.  It is the Submitter’s responsibility to take all necessary and reasonable steps in accordance 
with 49 CFR Part 26 to ensure that DBEs have the maximum possible opportunity to compete for 
and perform the contract.  DBE requirements do not apply to Pre-Construction Services.  Use of a 
DBE during Pre-Construction services does not apply towards required DBE Percentage. 
 
Pre-Construction Phase DBE Percentage: 0% 
 
Construction Phase DBE Percentage and goals for minority and women will be determined 
during the pre-construction phase.  
 

SECTION 5: STATEMENT OF QUALIFICATION REQUIREMENTS 
 
5.1 ACCEPTANCE OF EVALUATION PROCESS 

 
A submission of a SOQ in response to this RFQ indicates the Submitter’s acceptance of the 
evaluation process as detailed in Section 8 and the recognition that subjective judgments must be 
made by the Selection Committee during the evaluation process and in its final selection. 
 

5.2 CLARIFICATIONS AND INTERPRETATIONS 
 

5.2.1 Answers To Questions 
 

Submitters are required to direct all contact and questions regarding this RFQ to the 
Project Manager listed in this RFQ.  All requests must be submitted by e-mail only, no later 
than five (5) business days prior to the Statement of Qualification Due Date.  Responses 
will be publicly posted on the Project Web Site located at www.michigan.gov/ic . 
 

5.2.2 Clarifications Or Interpretations 
 

Any clarifications or interpretations of this RFQ that affect or change its requirements will 
be issued by MDOT to the Project Web Site in the form of addenda, response to 
questions, or meeting notes.  Interpretations or clarifications in any other form, including 
oral statements, will not be binding on MDOT and should not be relied upon in preparing 
the SOQ. 
 

5.2.3 Addenda 
 

All addenda issued by MDOT before the Statement of Qualification Due Date, are part of 
the RFQ, and all requirements shall be incorporating into the SOQ.  The Submitter shall 
acknowledge receipt of each addendum by completing and submitting form CMGC-003. 
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5.3 OBLIGATION OF PARTIES 
 

The Submitter is solely responsible for ensuring that its SOQ is clear, correct, and consistent.  
MDOT reserves the right, at its sole discretion (but is not obligated), to: 

 
 Investigate the qualifications of any Submitter. 

 
 Seek or obtain data from any source related to the SOQ. 

 
 Require confirmation of information furnished by a Submitter. 

 
 Require additional information from a Submitter concerning its SOQ. 

 
 Seek and receive clarifications to a SOQ. 

 
 Require additional evidence of qualifications to perform the work. 

 
 Modify the RFQ process. 

 
 Waive minor deficiencies and irregularities in a SOQ. 

 
 Reject any or all SOQ’s. 

 
 Cancel, modify, or withdraw the RFQ. 

 
 Issue a new RFQ. 

 
By submitting a SOQ, the Submitter understands and acknowledges the following: 
 
5.3.1 Assumed Requirements 

 
The SOQ presented is based on assumed requirements of the proposed Project; and, that 
MDOT has made no written or oral representations that any such assumed requirements 
are accurate should a contract arise from the presented SOQ.  Submitter is required to 
qualify all assumptions it makes. 
 

5.3.2 Cost Of Submission 
 
All costs incurred by the Submitter as a result of the Submitter’s efforts to participate in this 
selection process shall be at the sole risk and obligation of the Submitter. 
 

5.3.3 Reimbursement 
 

MDOT will not provide compensation to the Submitter for any expenses incurred for the 
SOQ preparation. 
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5.3.4 Award Of Contract 
 

MDOT makes no guarantee that an award will be made as a result of this RFQ and 
reserves the right to accept or reject any or all SOQ’s, waive any formalities or minor 
technical inconsistencies, or delete any item/requirements from this RFQ or resulting 
contract when deemed to be in the Project’s best interest.  Representations made within 
the SOQ will be binding on responding firms, unless otherwise agreed to by MDOT in 
writing. 
 

5.4 COMPLETENESS OF SOQ 
 

5.4.1 Completeness 
 
Each SOQ should be prepared simply and economically, providing a straightforward, 
concise description of the firm’s ability to the meet the requirements of the RFQ.  
Emphasis should be on completeness, clarity of content, responsiveness to requirements, 
and an understanding of the Project needs. 
 

5.4.2 Compliance 
 

Failure to comply with the requirements contained in the RFQ may be subject for rejection 
of the SOQ. 
 

5.4.3 Rejection 
 

Any SOQ that fails to meet the deadline or delivery requirements will be rejected and 
returned to the Submitter without having been opened, considered, or evaluated. 
 

5.5 WITHDRAWAL OR MODIFICATION 
 

A SOQ may be withdrawn and resubmitted any time prior to the deadline for submitting the SOQ.  
No SOQ may be changed, amended, or modified after the deadline for submitting the SOQ.  No 
SOQ may be withdrawn after the deadline for submitting the SOQ without a written request by the 
Submitter stating the reasons for withdrawing the SOQ and acceptance of the request by MDOT.  
All decisions are at the sole discretion of MDOT. 
 

5.6 OWNERSHIP OF SOQ’s 
 

SOQ’s and any other information submitted by the Submitters shall become the property of MDOT.  
All or any part of the proposed Submitter innovation or method may be used or disclosed on this or 
future projects without obligation or compensation to the Submitter.  All information supplied in an 
SOQ is subject to disclosure per the Freedom of Information Act. 

 
5.7 VALIDITY PERIOD 
 

SOQ’s are to be valid for MDOT’s acceptance for a minimum of 49 days after the Statement of 
Qualification Due Date to allow time for evaluation and selection.  A SOQ, if accepted, shall remain 
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valid for the duration of the Contract. 
 

5.8 SOQ SUBMITTAL INSTRUCTIONS AND FORMAT 
 

This section describes requirements that all Submitters must satisfy in SOQ.  Failure to comply 
with any of the following by a Submitter may result in the rejection of the SOQ. 
 
5.8.1 Due Date, Time, And Location 

 
SOQ’s may be delivered via email or in person to the Project Manager listed in this RFQ. 
SOQ’s are due by 4:00 P.M. EST, on the date identified as the Statement of Qualifications 
Due Date located on the Cover Sheet: 
 
MDOT will not accept SOQ’s submitted by facsimile.  
 

5.8.2 SOQ Format 
 

 Language: All information shall be in English. 
 

 Font: All narrative text shall be a minimum of twelve (12) points in size and single spaced.  
The style and size of headings and figures are not prescribed. 
 

 Page Size: With the exception of charts, exhibits, and other illustrative material, all 
information shall be printed on 8.5-inch x 11-inch paper.  Charts, exhibits, and other 
illustrative material may be printed on 11-inch x 17-inch paper, but shall be folded to 8.5-
inch x 11-inch and will be counted as one (1) sheet. 
 

 Page Margins:  Page margins shall be set at 0.75 inches minimum, not including headers 
or footers. 
 

 Table of Contents:  Include a Table of Contents that provides page number references. 
 

 Page Limit:  SOQ’s shall not exceed 7 pages in length.  Table of contents staff resumes 
and required forms are not included in page limits. 
 

 Dividers: Section dividers are welcomed. 
 

 Binding: If the SOQ is delivered in person, the paper copy shall remain unbound. 
 

 Front Cover: If the SOQ is delivered in person, the front cover of the SOQ shall be clearly 
labeled with the Project name, along with the Submitter’s name. 
 

5.8.3 SOQ Submittal Quantities 
 

If the SOQ is delivered in person, each Submitter must provide MDOT with the following: 
 
 One (1) Original unbound SOQ – bearing original signatures 
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 One (1) Electronic copy of SOQ in PDF format on Flash Drive  
 
The unbound original and flash drive, shall be placed in one (1) sealed packaged.  The outside 
of the sealed package shall be clearly labeled with the Project name, as well as the name and 
return address of the Submitter. 
 
If the SOQ is delivered via email, each Submitter must provide MDOT with the following: 

 
  One (1) Electronic copy of SOQ in PDF format  
 
The subject line of the email must state “(Contractor Name) SOQ: US-23BR/M-14 over Huron 
River”.  Emails received after the time and date specified above will not be accepted.  
 

SECTION 6:  STATEMENT OF QUALIFICATIONS CONTENT 
 
6.1 QUALITATIVE CRITERIA 

 
Section 8.3 contains the qualitative scoring criteria that will be used to score SOQ’s.  Submitters 
should clearly describe how they meet the needs of the department and criteria described in this 
section. 
 

6.2 BONDING COMPANY LETTER (Pass/Fail) 
 
Provide a letter from your bonding company that indicates your firm’s ability to bond a project of 
this size. 
 

6.3 Form CMGC-001 (Pass/Fail) 
 

6.4 Form CMGC-002 (Pass/Fail) 
 

6.5 Form CMGC-003 (Pass/Fail) 
 

6.6 Conflict of Interest Statement (Pass/Fail) 
 

SECTION 7:  PRE-CONSTRUCTION SERVICES FEE & TERMINATION 
 
7.1 PRE-CONSTRUCTION FEE 
 

All billings for services must be directed to the Department and follow the current guidelines.   
 
Payment to the CMGC for services rendered shall not exceed the maximum lump sum amount 
unless an increase is approved in accordance with the contract with the CMGC.     
 
The selected Submitter will be notified after the SOQ(s) have been reviewed and scored.  The 
selected Submitter will be required to attend a scope verification meeting at a location determined 
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by the MDOT PM and then submit a Pre-Construction Services Fee.  This lump sum price should 
include all direct costs, overhead and profit required to complete the scope of work outlined in 
Section 3.2. The Submitter should include a work plan, a description of their intended level of effort 
and equivalent cost per hour to review and assist in the development of plans and specifications 
during the preconstruction phase.  MDOT will require verification of the costs from the selected 
Submitter prior to executing a contract.   
 
MDOT reserves the right to negotiate the cost of the Pre-Construction Services Fee.  If MDOT and 
the selected CMGC cannot agree on a price, hours of effort or number of employees providing 
these pre-construction services, MDOT will begin negotiations with the next highest-ranking 
Submitter from the SOQ scoring process. 
 

7.2 TERMINATION OF PRE-CONSTRCUTION SERVICES 
 

MDOT may terminate the contract with the CMGC if pre-construction services and coordination are 
not provided as negotiated and/or expected, or for convenience.  A written 15 day notice will be 
sent to the CMGC before the services are completed.  If the contract is terminated for any reason 
during the pre-construction phase, MDOT will determine if partial compensation for services 
rendered shall be paid to the CMGC. 
 

SECTION 8:  EVALUATION PROCESS 
 
8.1 EVALUATION PROCESS 

 
SOQ’s will initially be evaluated to determine if the Submitter has met the minimum requirements 
(“Pass”) on all Pass / Fail evaluation factors.  Pass / Fail evaluation factors are outline in Section 
8.2.  SOQ’s will then be scored using the evaluation criteria.  If a Submitter receives a “Fail” on any 
single Pass / Fail requirement, the SOQ will be rated as unacceptable and will not be scored on the 
evaluation criteria.  
 
Once a SOQ has been determined to meet the minimum Pass / Fail criteria, MDOT will evaluate 
the SOQ relative to the MDOT Project Goals as described in Section 2.4 and scoring criteria as 
listed herein to determine the SOQ total score. 
 
The qualitative evaluation score will be determined as follows: 

 
 The MDOT Selection Committee will review each SOQ identifying significant and minor 

strengths and weaknesses of the Submitter. 
 

 Strengths and weaknesses are defined as follows: 
 

 Strengths – That part of the SOQ which ultimately represents a benefit to the 
Project and is expected to increase the Submitter’s ability to meet or exceed the 
Project Goals.  A minor strength has a slight positive influence on the Submitter’s 
ability to meet or exceed the Project Goals, while a significant strength has a 
considerable positive influence on the Submitter’s ability to meet or exceed the 
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Project Goals. 
 

 Weaknesses – That part of the SOQ which detracts from the Submitter’s ability to 
meet the Project Goals or may result in an inefficient or ineffective performance.  A 
minor weakness has a slight negative influence on the Submitter’s ability to meet 
the Project Goals, while a significant weakness has a considerable negative 
influence on the Submitter’s ability to meet the Project Goals. 
 

Based on the identified strengths and weaknesses, the Selection Committee will select an 
objective rating and select a percent in the identified range. 
 
The following rating system will be used in determining the value for each Scoring Element of the 
SOQ: 

 
 Excellent (81-100 % of points possible):  The SOQ is considered to significantly exceed 

the RFQ requirements / objectives in a beneficial way (providing advantages, benefits, or 
added value to the project) and provides a consistently outstanding level of competency.  
In order for the SOQ to meet the minimum criteria to be scored as Excellent, it must be 
determined to have more than one significant strength, additional minor strengths and no 
appreciable weaknesses.  There is a high expectation that the team as proposed, would 
be successful in delivering the Project to the owner’s satisfaction, and would most likely 
exceed all Project Goals. 
 

 Very Good (61-80 % of points possible):  The SOQ is considered to exceed the RFQ 
requirements / objectives in a beneficial way (providing advantages, benefits, or added 
value to the project) and offers a generally better than acceptable competency.  In order 
for the SOQ to meet the minimum criteria for consideration to be scored as Very Good, it 
must be determined to have at least one significant strength, additional minor strengths 
and no significant weaknesses.  The greater the significance of the strengths and/or the 
number of strengths, and the fewer the minor weakness will result in a higher score.  It is 
expected that the team as proposed, would be successful in delivering the Project to the 
owner’s satisfaction, and will most likely meet and/or exceed all Project Goals. 
 

 Good (41-60 % of points possible):  The SOQ is considered to meet the RFQ 
requirements / objectives and offers an acceptable level of competency.  In order for the 
SOQ to meet the minimum criteria for consideration to be scored as Good, it must be 
determined to have several strength(s), even though minor and/or significant weaknesses 
exist.  The greater the significance of the strengths and/or the number of strengths, and 
the fewer the minor or significant weakness will result in a higher score. It is expected that 
the team as proposed, will be able to deliver the Project and meet the Project Goals. 

 Fair (21-40 % of points possible):  The SOQ is considered to contain several minor 
and/or significant weaknesses, some minor strengths and no significant strengths.  The 
greater the strengths and fewer the minor or significant weakness will result in a higher 
score.  It is expected that the team as proposed, should be able to deliver the Project but 
may not be able to meet some of the Project Goals. 
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 Poor (0-20 % of points possible):  The SOQ is considered to contain significant 
weaknesses and no appreciable strengths.  The SOQ demonstrates a low probability of 
meeting the RFQ requirements and may be determined to be non responsive.  The fewer 
the minor or significant weakness will result in a higher score.  It is unlikely that the team 
as proposed would be able to deliver the Project to the owner’s satisfaction. 

 
A score will be calculated for each Qualitative Evaluation Criteria by multiplying the percentage  by 
the points possible.   
 
MDOT reserves the right to conduct an independent investigation of any information, including prior 
experience, identified in the SOQ by contacting project references, assessing public information, 
contacting independent parties or other means.  MDOT further reserves the right to request 
additional information from a Submitter during the evaluation of the SOQ. 
 
The Submitter selected to be the CMGC will be the firm whose verified experience and 
qualifications, as presented in response to this RFQ and reference checks, in the opinion of MDOT, 
as offering the most experience, expertise, and value to MDOT and the Project.  The Selection 
Committee will review and evaluate the SOQ’s throughout the selection process on the following 
general criteria. It should be noted that this is not a complete list, and should not be considered a 
“checklist”, but rather a reference. 
 

8.2 PASS / FAIL EVALUATION CRITERIA 
 

 CMGC-001 Submitter Information 
 

 CMGC-002 Statement of Qualifications Checklist 
 

 CMGC-003 Addenda Acknowledgment 
 

 Bonding Company Letter 
 

 Conflict of Interest Form (See Exhibit A) 
 

8.3 QUALITATIVE EVALUATION CRITERIA 
 

8.3.1 UNDERSTANDING OF SERVICE (15 POINTS) 
The Submitter shall provide an Executive Summary that includes their understanding of the project 
and its goals, how those goals will be met through the CMGC process, and a brief narrative 
describing why they are the “best qualified” to perform the services outlined in this RFQ. 
 
Submitters should describe their ability to provide pre-construction services and the advantages 
offered to MDOT and the Project from these services.  Submitter should describe their ability to 
coordinate with MDOT to improve constructability and provide input on construction methods 
based on their team’s expertise and experience. The submitter should also detail their approach for 
this coordination. 
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Submitters should describe their ability to perform the anticipated construction services for the 
Project along with their preliminary Quality Assurance / Quality Control Plan.  Identify what are 
considered to be project risks, and how the Submitter can assist in mitigating these risks. 
 
The Submitter should include sufficient information to familiarize reviewers with their project 
approach and their ability to satisfy the technical and construction requirements, review of 
quantities, development of cost estimates including the GMP, and address the public’s concerns 
related to schedule and access.  As part of the Understanding of Service, the Submitter should 
provide a preliminary communications plan outlining their understanding of how communications 
between the CMGC and MDOT will occur. 
 
8.3.2 EXPERIENCE / PAST PERFORMANCE (20 POINTS) 
The Submitter shall provide the firms past experience on projects with similar scope, complexity, 
and/or other CMGC projects. The Submitter should demonstrate how they completed the projects 
with success in the areas of schedule, safety, quality, cost and maintenance of traffic, including 
their role in the success of the projects. Describe what work is intended to be self-performed and 
what items will be bid to prequalified sub-contractors. 
 
State experience / past performance in the last 10 years in any of the following areas: 
 

 Temporary steel support construction 
 

 High capacity hydraulic jacking and shimming operations 
 
 High capacity shoring tower construction 

 
 Construction within waterways 

 
 Stage construction techniques in areas with limited access 

 
If your organization has defaulted or failed to complete a project in the last five (5) years, please list 
each project this applies to and the reasons why for each. 
 
8.3.3 WORK ZONE SAFETY (15 POINTS) 
The Submitter shall discuss and describe how work zone accidents can be minimized or mitigated. 
The Submitter should also provide information related to potential areas for contractor staging 
areas/yards and the access to and from the project.  
 
8.3.4 SCHEDULE MANAGEMENT (15 POINTS) 
The Submitter shall provide information that will demonstrate how they could reduce and/or 
improve the overall construction schedule. MDOT’s desire is to expedite the construction schedule 
while minimizing impacts to the traveling public while completing the work in an effective manner.  
Scoring will be greatest to those Submitters who provide a clear understanding and provide 
information on how they expect to meet these goals and demonstrate how their input during the 
design will be beneficial to MDOT’s schedule goals. 
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8.3.5 QUALIFICATIONS OF KEY STAFF (20 POINTS) 
The Submitter shall list the team’s key staff members and their qualifications, roles and 
responsibilities with projects of similar scope, schedule and complexity.  The Submitters should 
clearly identify the roles of key staff during all phases of the project.  The Submitter should 
demonstrate how communication will occur with internal staff, subcontractors, MDOT, MDOT’s 
consultants, as well as their anticipated communication and involvement with the public.  It is 
expected that CMGC staff that will be active during construction are also active during the project’s 
preconstruction phase. 
 
Name the key personnel and describe their role in the Project, experience on similar projects, and 
experience on other projects that successfully integrated construction and design activities. 
 
Provide an organizational chart for the Project with names of key individuals each for the following: 
 
 Pre-Construction Services (Prime and Subcontractors, if any) 

 
 Construction Services (Prime and any known subcontractors.  If Subcontractors are not 

known or identified, please describe the approach used to select Subcontractors) 
 

Provide resumes for key personnel of the prime and any subcontractors shown on the organization 
charts.  Resumes will not count toward the page limit of a SOQ 
  
8.3.6 INNOVATIONS (15 POINTS) 

 
The Submitter shall list any potential innovations and innovative approaches to completing the 
project. At a minimum, innovations should specifically address how the Submitter expects to 
provide input into the design to improve the project and what can be done to expedite the schedule 
and limit impacts to traffic. 
 

8.4 QUALITATIVE SCORE & SELECTION 
 
Selection will be based on the Submitter with the highest total combined score (100 possible 
points) if MDOT does not require an interview.  If an interview is required, the submitters of the two 
highest scoring SOQ’s will be interviewed at a minimum.  MDOT may interview additional 
submitters beyond the top two scoring SOQ’s if desired.  
 

8.5 INTERVIEWS (50 points) 
 

An interview may be required if the scoring of the proposals is inadequate to clearly identify the 
most qualified Submitter. The interview will allow the Submitter the opportunity to present on the 
qualifications of their team, project approach or on other areas they feel will add value. MDOT will 
have the opportunity to ask Submitters general questions or questions that are specific to their 
proposal. 
 
Interviews will be at the sole discretion of MDOT. If interviews are required, MDOT will notify the 
most qualified firms to set up an interview. MDOT may provide firms questions to be addressed at 
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the interview. Interviews are limited to 60 minutes. 
 

8.6 FINAL SCORE AND SELECTION 
 

If an interview is conducted the selection will be based on the Submitter with the highest combined 
total score (150 possible points).   

 
 

8.7 DEBRIEFING 
 

Feedback will be provided via face to face meeting, phone, or email if requested by the Submitter.  
However, it will not be provided until after the award of the contract. 
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Exhibit A:  Conflict of Interest Statement. 

 
CONFLICT OF INTEREST STATEMENT 
 
______________________ (Prime Contractor Name) certifies that it has read and understands the 
following: 
 
The PRIME CONTRACTOR, its team members, and its Affiliates agree not to have any public or 
private interest, and shall not acquire directly or indirectly any such interest in connection with the 
project, that would conflict or appear to conflict in any manner with the performance of the services 
under this Contract. "Affiliate" means a corporate entity connected to the PRIME CONTRACTOR 
through common ownership. “Team member” means any known entity the PRIME CONTRACTOR 
intends to be in a contractual relationship with to complete the work associated with the project.  The 
PRIME CONTRACTOR, its team members, and its Affiliates agree not to provide any services to 
any entity that may have an adversarial interest in the project, for which it has provided services to 
the DEPARTMENT. The PRIME CONTRACTOR, its team members, and its Affiliates agree to 
disclose to the DEPARTMENT all other interests that the PRIME CONTRACTOR, its team 
members, or sub consultants have or contemplate having during each phase of the project. The 
phases of the project include, but are not limited to, planning, scoping, early preliminary engineering, 
design, and construction. In all situations, the DEPARTMENT will decide if a conflict of interest 
exists.  If the PRIME CONTRACTOR, its team members, and its Affiliates choose to retain the 
interest constituting the conflict, the DEPARTMENT may terminate the Contract for cause in 
accordance with the provisions stated in the Contract.   
 
□ Certification for Subject Project: Based on the foregoing, the PRIME CONTRACTOR 

certifies that no conflict exists with the subject project for it, or any of its team members 
and/or Affiliates 

 
□ Disclose of Conflict with Subject Project: Based on the foregoing, the PRIME 

CONTRACTOR certifies that a potential conflict does or may exist with the subject project 
for it, and/or any of its team members and/or Affiliates.  The attached sheets describe the 
potential conflict  

 
This form, and any attachments, must be certified by a person from the PRIME CONTRACTOR who 
has contracting authority. 
 
Certified by: Printed Name:   ____________________________ 
   
  Signature:   ____________________________ 
   
  Title:      ____________________________ 
  

Company Name: ___________________________ 
 
  Date:       ____________________________ 
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Exhibit B:  Forms: CMGC 001, CMGC 002, CMGC 003 
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CMGC-001 SUBMITTER INFORMATION 
 

Project:   

 
Name of Submitter:  __________________________________________________________________  
 

Street Address: ______________________________________________________________________  

 

City:  ___________________________  State: _________________  Zip:______________________  

 

Contract Person: _____________________________________________________________________  

 

Telephone No.: __________________________  E-Mail: _____________________________________  
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CMGC-002 STATEMENT OF QUALIFICATIONS CHECKLIST  
 

Project:   

 
Name of Submitter:  __________________________________________________________________  

 
 

□ Qualitative Scoring Criteria 
 

□ CMGC-001 – Submitter Information** 
 

□ CMGC-002– Statement of Qualifications Checklist** 
 

□ CMGC-003 – Addenda Acknowledgment** 
 

□ Bonding Company Letter** 
 

□ Conflict of Interest Statement (See Exhibit A)** 
 
 
 

 
 
 
**NOT INCLUDED IN SOQ MAXIMUM PAGE COUNT 
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CMGC-003  ACKNOWLEDGMENT OF RECEIPT OF ADDENDA 
 

Project:   

 
Name of Submitter:  __________________________________________________________________  
 
Receipt is hereby acknowledged of the following addenda by MDOT to this RFQ by entering “YES” or “NO” 
below and indicating the date received:  
 

Addendum No.  Received Date Received: 

 ____________   ____________   ___________________  

 ____________   ____________   ___________________  

 ____________   ____________   ___________________  

 ____________   ____________   ___________________  

 ____________   ____________   ___________________  

 
 
 
 
 ______________________________________   __________________  
(Name) (Date) 
 
 
 ______________________________________  
(Title) 


